

1	CD	4	D/Tech
2	II	5	II
3	DDR	6	D/FA

PS
SS
RB

ROUTINE

IN 79785

DATE 1404Z 14 JUNE 63

S E C R E T

NRO REVIEW COMPLETED

TO DIRECTOR
25X1A

FROM

ACTION: SA (1-15)

INFO: G/C (16)

TOR: 1641Z 14 JUNE 63

25X1A

Jim
BT-1443
TOP

CITE

CORONA/LANYARD

25X1A

REF: WEEKLY TWX REPORT

PROGRAM STATUS REPORT FOR WEEK ENDING 8 JUNE 1963. UNIT SCHEDULE STATUS AS FOLLOWS IN REFERENCE TO PS-9040-06, PS-9040-11 AND PS-9040-15.

ALL ON-DOCK DELIVERY DATES HAVE BEEN REVIEWED BASED ON BOTH LENS AND MIRROR AVAILABILITY, REQUIRED TEST TIME AT [REDACTED] AND NEED DATES AT A/P. THE NEW DELIVERY DATES HAVE BEEN INCORPORATED IN THE REFERENCED PROJECT SCHEDULES WHICH WILL BE MAILED NEXT WEEK.

UNIT 2 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWS:

LENS ASSEMBLY - COMPLETION OF HAPL-5 IS NOW SCHEDULED FOR 5 JULY. THREE SURFACES REMAIN TO BE POLISHED AND FIGURED AND COATED PRIOR TO FINAL LENS ASSEMBLY AND TEST.

THIS UNIT IS NOW SCHEDULED FOR AN ON-DOCK DELIVERY OF 1 AUGUST.

DOCUMENT NO. 17

NO CHANGE IN CLASS. ☒☐ DECLASSIFIED

CLASS. CHANGED TO: TS S 0

NEXT REVIEW DATE: 20/1

AUTH: HR 70-2

DATE: 17-7-81

REVIEWER: [REDACTED]

S E C R E T

GROUP 1
Excluded from automatic
downgrading and
declassification

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED.

Copy No.

25X1A

S E C R E T

PAGE TWO

(IN 79785)

25X1A UNIT 4 - AT [REDACTED] OR ACCEPTANCE TESTING. INITIAL PHOTO TESTS ARE SCHEDULED TO COMMENCE THE LATTER PART OF NEXT WEEK FOLLOWING COMPLETION AND DELIVERY OF UNIT 06. MIRROR NBR. 9 IS NOW CURING AND WILL BE USED ON THIS UNIT IF IT IS SATISFACTORY. MIRROR NBR. 12 WILL BE POTTED MONDAY EVENING AND BE AVAILABLE FOR THIS UNIT ON 19 JUNE IF NBR. 9 TESTS UNSATISFACTORY. ON-DOCK DELIVERY IS NOW SCHEDULED FOR 3 JULY.

UNIT 6 - A DRT PUMP FAILURE ON SATURDAY, 8 JUNE, HAS DELAYED FINAL TEST COMPLETION AND DELIVERY TO WEDNESDAY, 12 JUNE. THE CAUSE OF THE SLIGHT WRINKLING OF THE FILM ON ONE EDGE HAS BEEN DETERMINED AND A CORRECTING IDLER ROLLER MODIFICATION IS BEING FABRICATED AND ASSEMBLED AND WILL BE INSTALLED ON MONDAY.

UNIT 7 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWS:

LENS ASSEMBLY - HAPL-13 IS NOW SLATED FOR USE IN THIS UNIT. IT IS CURRENTLY IN ASPHERIZING CELL AND IS SCHEDULED FOR COMPLETION ON 13 JULY. FINAL ASSEMBLY AND TEST ON SCHEDULE. THIS UNIT IS NOW SCHEDULED FOR AN ON-DOCK DELIVERY OF 15 AUGUST.

UNIT 8 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWS:

LENS ASSEMBLY - HAPL-12 IS SLATED TO BE USED WITH THIS UNIT. CHANGES TO THE ASPHERIZING CELL WERE FOUND NECESSARY AND ARE NOW BEING MADE. THE LENS IS SCHEDULED FOR COMPLETION ON 27 JULY.

FINAL ASSEMBLY AND TEST ON SCHEDULE. THIS UNIT IS NOW SCHEDULED FOR AN ON-DOCK DELIVERY OF 31 AUGUST.

UNIT 9, 10, 11, 12, AND 13 - PROCUREMENT AND FABRICATION HAS COMMENCED AND THE UNIT 9 LENS DESIGN HAS BEEN COMPLETED AND GENERATING OF THE ELEMENTS WILL COMMENCE NEXT WEEK.

25X1A

S E C R E T

PAGE THREE

[REDACTED] (IN 79785

SCHEDULED UNIT DELIVERIES ARE AS FOLLOWS:

UNIT 9 - 20 NOVEMBER 1963

UNIT 10 - 20 DECEMBER 1963

UNIT 11 - 20 JANUARY 1964

UNIT 12 - 20 FEBRUARY 1964

UNIT 13 - 20 MARCH 1964

A REVIEW OF TEST AND OPERATIONAL FILM NEEDS IS NOW BEING MADE SINCE THE ADDITIONAL PHOTO AND TRACKING TESTS ON UNIT 6 HAVE USED MORE TEST FILM THAN ORIGINALLY ANTICIPATED. UNIT 9 AND UP WILL REQUIRE BOTH OPERATIONAL AND TEST FILM.

END OF MESSAGE